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Sector: NUTRITION 

Sub-sector: Management of Severe Acute Malnutrition (SAM) 

Indicator Baseline Target (by end of project) Achieved Q4 Cumulative 

Number of health care providers 

and volunteers trained in the 

prevention and management of 

SAM, by sex and by age 

60 health workers; 400 

Community Health 

Workers (CHW) trained 

in the prevention and 

management of SAM 

104 additional health workers and 

600 additional Community Health 

Workers trained in the prevention 

and management of SAM 

600 Community Health 

Workers (CHW) received 

refresher training in the 

prevention and 

management of SAM.  

84 additional health workers (42 

female and 42 male) and 600 

additional CHWs (128 female 

and 472 male) trained in the 

prevention and management of 

SAM 

Number of sites 

established/rehabilitated for 

outpatient care 

30 sites (health posts) 

established/ rehabilitated 

for outpatient care 

49 sites established/ rehabilitated 

for outpatient care 

No new additional  sites 

were established/ 

rehabilitated for outpatient 

care 

50 sites established/ 

rehabilitated for outpatient care 

Number of beneficiaries treated for 

SAM, by sex and by age 

14,147 treated for SAM, 

6,932 female (49%) and 

7,215 male (51%), age 

0-59 months 

7,185 additional treated for SAM, 

3,521 female (49%) and 3,664 

male (51%), age 0-59 months 

3, 174 additional treated 

for SAM, 1,858 female 

(59%) and 1,316 male 

(41%), age 0-59 months 

12, 546 additional treated for 

SAM, 6,979 female (56%) and 

5,567 male (44%), age 0-59 

months 

Contract Number AID-OFDA-G-14-00089 

Amount of Funding: $800,000 

Time Period of Agreement: June 1, 2014 – May 31, 2015 

Country: Niger 

Location: Filingué region, Niger 

Number of Beneficiaries: Direct: 33,176 

Primary Point of Contact/Title: Amber Kubera, Program Officer 

Phone Number: 212.377.4019 

E-Mail Address: Amber.Kubera@rescue.org VSLA meeting in Hanissimourou Setting on pumps in Faria Beri by a recipient 

mailto:Amber.Kubera@rescue.org
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Rates of admission, default, death, 

cure, relapse, non-response/transfer 

and length of stay 

31.8% or more children 

found to be severely 

malnourished admitted 

to OTPs; default rate of 

7%; death rate of 0.21%; 

cure rate of 91%; relapse 

rate not available; 

nonresponse-transfer not 

available; length of stay 

of 5 weeks; coverage 

rate of 31.8% 

children with SAM 

50% or more children found to be 

severely malnourished admitted 

to OTPs; default rate of 15% or 

less; death rate of less than 10% 

(SC) 5% (OTP); cure rate of 75% 

or above; relapse rate of 5%; 

nonresponse-transfer rate of 0%; 

length of stay less than 6 weeks; 

coverage rate of 50% (in rural 

areas as outlined in Sphere) 

28.7% of children found to 

be severely malnourished 

admitted to OTPs available 

by end of project; default 

rate of 3.50%; death rate of 

0.22% (SC) 3, 77% (OTP); 

cure rate of 93.86%; 

relapse rate of 8.91%; non 

response-transfer rate of 

1,09%; length of stay 5,15 

weeks; coverage rate of 

28.7% 

28.7% of children found to be 

severely malnourished admitted 

to OTPs available by end of 

project; default rate of 3.50%; 

death rate of 0.22% (SC) 3,77% 

(OTP); cure rate of 93.86%; 

relapse rate of 8.91%; non 

response-transfer rate of 1,09%; 

length of stay 5,15 weeks; 

coverage rate of 28.7% 

 

 

Sub-sector: Infant and Young Child Feeding and Behavior Change 

Indicator Baseline Target (by end of project) Achieved Q4 Cumulative 

Number and percentage of infants 

0-<6 months of age who are 

exclusively breastfed 

Data not available 40% of infants 0-<6 months of 

age are exclusively breastfed 

33.3% of infants 0-<6 

months of age are 

exclusively breastfed 

33.3% of infants 0-<6 months of 

age are exclusively breastfed 

Number and percentage of children 

6-<24 months of age who receive 

foods daily from 4 or more food 

groups (to achieve minimum 

dietary diversity) 

Data not available 30% of children 6-<24 months of 

age who receive foods daily from 

4 or more food groups (to achieve 

minimum dietary diversity) 

20.9% of children 6-<24 

months of age who receive 

foods daily from 4 or more 

food groups (to achieve 

minimum dietary diversity) 

20.9% of children 6-<24 months 

of age who receive foods daily 

from 4 or more food groups (to 

achieve minimum dietary 

diversity) 

Number of people receiving 

behavior change interventions, by 

sex and age (0-11 months, 1-4 

years, 5-14 years, 15-49 years, 50-

60 years, and 60+ years) 

0 people receiving 

behavior change 

interventions 

16,887 people receiving behavior 

change interventions, by sex and 

age (0-11 months, 1-4 years, 5-14 

years, 15-49 years, 50-60 years, 

and 60+ years) 

3,544 people receiving 

behavior change 

interventions (2902 

women, 642 men; 3241 

aged 15-49 years, 303 aged 

50-60 years) 

12,916 people receiving 

behavior change interventions 

(11337 women, 1579 men; 

12,144 aged 15-49 years, 772 

aged 50-60 years) 

Notes on Nutrition sector activities:  
 In this quarter, 3,174 additional children were treated for SAM, 1,858 female (59%) and 1,316 male (41%), age 0-59 months.  

 600 Community Health Workers (CHW) received refresher training during monthly meeting and follow up visits. As a result 

of underestimating capital costs related to training, the IRC had to reduce the target number of health workers trained, from 

104 to 84. 

 To aid with sensitizations, two trainings on IYCF practices were conducted by the Ministry of Health (MoH) for 29 project 

staff. All health facilities in targeted villages were equipped with behavior change communication (BCC) tools for IYCF, so 

health workers are able to sensitize all caretakers bringing their children in for treatment of Severe Acute Malnutrition (SAM). 

Before each cash transfer distribution, beneficiaries, community members, local authorities, and religious leaders who were 

present to monitor the cash distribution process received sensitizations focusing on WASH and breastfeeding practices. These 

awareness sessions were also conducted through a community sensitization to target all the community members. 

 3,544 people received behavior change interventions (2902 women, 642 men; 3241 aged 15-49 years, 303 aged 50-60 years) 

during this quarter. 

        Awareness session on in Maikogo 
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 To determine the coverage rate of severely malnourished children, the IRC conducted a survey using the SLEAC methodology in 2014; whereas, in 2013 the 

SQUEAC methodology was used to establish the baseline, which can account for the difference in baseline and outcome performances. In August 2015, the IRC 

intends to conduct a second SLEAC survey that would allow greater appreciation and interpretation of real progress made on this indicator. 

 Delays related to training of health works and community volunteers subsequently delayed the start of implementing behavior change activities, thereby impact 

the total number of people reached under this activity. 

Sector: WATER, SANITATION, AND HYGIENE (WASH) 

Sub-sector: Hygiene Promotion 

Indicator Baseline Target(by end of project) Achieved Q4 Cumulative 

Number of people receiving direct 

hygiene promotion (excluding 

mass media campaigns and without 

double-counting)  

0 people receiving direct 

hygiene promotion 

16,887 people receiving direct 

hygiene promotion (excluding 

mass media campaigns and 

without double-counting) 

3,544 people receiving 

direct hygiene promotion 

(excluding mass media 

campaigns and without 

double-counting) 

13,470 people receiving direct 

hygiene promotion (excluding 

mass media campaigns and 

without double-counting) 

Number water and hygiene 

committees active within three to 

six months after 

reactivation/creation 

0 water and hygiene 

committees active 

49 water and hygiene committees 

active within three to six months 

after reactivation/creation 

49 water and hygiene 

committees active within 

three to six months after 

reactivation/creation 

49 water and hygiene 

committees active within three 

to six months after 

reactivation/creation 

Number and proportion of health 

facilities with soap and water at the 

hand washing stations 

7 (18%) of health 

facilities have soap and 

water at hand washing 

stations 

35 (90%) of health facilities have 

soap and water at the hand 

washing stations 

40 (100%) health facility 

has soap and water at the 

hand washing stations 

40 (100%) of health facilities 

have soap and water at the hand 

washing stations 

Sub-sector: Sanitation Infrastructure 

Indicator Baseline Target (by end of project) Achieved Q4 Cumulative 

Number of people directly 

benefitting from this sanitation 

infrastructure program 

0 people directly 

benefitting from this 

sanitation infrastructure 

program 

24,170 people directly benefitting 

from this sanitation infrastructure 

program 

12,932 people directly 

benefitting from this 

sanitation infrastructure 

program 

31,854 people directly 

benefitting from this sanitation 

infrastructure program 

Number of hand washing facilities 

present within the target population 

38 hand washing 

facilities are present 

within the target 

population 

39 hand washing facilities are 

present within the target 

population 

40 hand washing facilities 

are present within the 

target population 

40 hand washing facilities are 

present within the target 

population 

Number and proportion of health 

facility latrines completed and 

clean 

No data available 39 (100%) of health facility 

latrines are completed and clean 

39 (100%) of health 

facility latrines are 

completed and clean 

39 (100%) of health facility 

latrines are completed and clean 

Notes on WASH sector activities: 

 Construction of 8 latrines blocks (2 latrines per block, including separate latrines for men and women with a hand washing 

station) were completed during this quarter  

 Water and hygiene committee members were established and a focal point from the Committee of Health Management was 

appointed to ensure cleaning and maintenance of latrines. The regular delivery of soap has been maintained for 40 health centers. 

 13,470 people benefited from awareness sessions on hand washing, including caretakers of children with SAM and recipients of 

cash distributions.  

 
Latrines blocks in Dan Marké health center 
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Sector: ECONOMIC RECOVERY AND MARKET SYSTEMS 

Sub-sector: Livelihoods Restoration 

Indicator Baseline Target (by end of project) Achieved Q4 Cumulative 

Number of people assisted 

through livelihood restoration 

activities, disaggregated by sex 

0 people assisted through 

livelihood restoration 

activities 

500 women assisted through 

livelihood restoration activities 

500 women assisted 

through livelihood 

restoration activities  

500 women assisted through 

livelihood restoration activities 

Percent of beneficiaries reporting 

their livelihoods restored within 

three to six months after 

receiving support 

0 beneficiaries reporting 

their livelihoods restored 

within three to six months 

after to receiving support 

85% of beneficiaries reporting 

their livelihoods restored within 

three to six months after receiving 

support 

97% of beneficiaries 

reporting their livelihoods 

restored within three to six 

months after receiving 

support  

97% of beneficiaries reporting 

their livelihoods restored within 

three to six months after 

receiving support  

Total USD amount channeled 

into the program area through 

sub-sector activities 

0 USD channeled into the 

program area through sub-

sector activities 

$111,000 USD amount channeled 

into the program area through 

sub-sector activities 

$102,375 USD amount 

channeled into the program 

area through sub-sector 

activities 

$102,375 USD amount 

channeled into the program area 

through sub-sector activities 

Sub-sector: Microfinance 

Indicator Baseline Target(by end of project) Achieved Q4 Cumulative 

Number of people, disaggregated 

by sex, or MSEs newly receiving 

financial services or continuing to 

receive financial services due to 

USAID/OFDA support 

0 people or MSEs newly 

receiving financial 

services or continuing to 

receive financial services 

due to USAID/OFDA 

support 

500 women newly receiving 

financial services or continuing to 

receive financial services due to 

USAID/OFDA support 

30 women newly receiving 

financial services or 

continuing to receive 

financial services due to 

USAID/OFDA support 

917 women newly receiving 

financial services or continuing 

to receive financial services due 

to USAID/OFDA support 

Percentage of financial service 

accounts/groups supported by 

USAID/OFDA that are functioning 

properly 

0% financial service 

accounts/groups 

supported by 

USAID/OFDA that are 

functioning properly 

90% of financial service 

accounts/groups supported by 

USAID/OFDA that are 

functioning properly  

93% of financial service 

accounts/groups supported 

by USAID/OFDA that are 

functioning properly 

97.7% of financial service 

accounts/groups supported by 

USAID/OFDA that are 

functioning properly 

Total USD amount channeled into 

the program area through sub-

sector activities 

0 USD channeled into 

the program area through 

sub-sector activities 

$0 USD amount channeled into 

the program area through sub-

sector activities 

$0 USD amount channeled 

into the program area 

through sub-sector 

activities 

$0 USD amount channeled into 

the program area through sub-

sector activities 

 Two cash transfers ($120 in total for this period) were distributed to 500 very poor women with a child under 5 years old 

and was completed by ASUSU SA, a micro-finance institution and subawardee of the IRC. In April, post distribution 

monitoring (PDM) surveys were completed with a random sample of 155 beneficiaries of cash transfers. Key results showed 

that: a) 97% of respondents were satisfied with the process, sensitization and period of the distributions; b) 84% of 

respondents thought that the amount ($65) was acceptable to meet the needs of the household, and 16% of households 

thought that it must be increased; c) 97% of children less than 5 years old received at least 3 meals per day after the 

distribution of cash, compared to 63% before the distribution; d) 29% of households were able to save money, an average of 

$3 saved per household per month; e) 48% of cash recipients responded that they decided how the money was spent on their 

own, and 41% said that the spending decisions were made by both the recipient (all recipients were female) and her 

husband. 11 % reported their husbands made spending decisions without their input.  Beneficiary receiving cash transfer in 

Banikossey 
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 30 VSLAs were established in 14 targeted villages, which included 873 women. All members voluntarily self-selected after information sessions in each village. 

Each group received a toolkit to start the activities, and 30 community members were trained in the training curriculum and to be group facilitators. All groups 

have begun weekly saving meetings and started the loan process in January 2015. At present, 28 VSLAs are all functioning 

according to their individual constitutions. 2 groups decided to share the savings among members because the majority of 

the members would leave the village during the lean season (June to September) to start crops in their family camps away 

from their village. The members of these 2 VSLA groups mentioned that they will restart their activities when they will be 

back at home in the village, while the remaining 28 groups are continuing activities.  One new spontaneous VSLA group 

with 30 women was established and supported by IRC and received a toolkit to start their activities.  

 To improve the data management of VSLA activities, IRC Niger has started a Mobile Monitoring Initiative (MMI) for the 

VSLAs. Eleven program staff were trained to use mobile phone applications and received a smart phone to collect VSLA 

data during each follow up visit. Compiled data from April shows total savings of $12,393 with 319 loans ($4,447 in total) 

being taken by members to establish or reinforce their own income generating activities such as fattening of small ruminants, 

or selling doughnuts and small kitchen condiments. 

 One challenge noted during the implementation period was the inability to include interest rates, which are not allowed under Islamic law. The IRC facilitated the 

VSLA establishment process, but was not prescriptive in the set-up of constitutions for the individual groups. This allowed the members to develop their own 

solutions to the issue, and most VSLAs decided to manage this by having a social fund contribution, which supports members during shocks and thus contributes 

to their communal resilience building, rather than implementing a required interest rate. Low literacy levels posed another challenge, which members have 

addressed by introducing ‘in-kind’ record keeping e.g. through collecting stones or sticks, which allows them to keep track of their investments without relying on 

written records. Members could later transcribe the ‘in-kind’ records to keep a log if they so choose. 

 

Sector: AGRICULTURE AND FOOD SECURITY 

Sub-sector: Improving Agricultural Production/Food Security 

Indicator Baseline Target (by end of project) Achieved Q4 Cumulative 

Projected increase in number of 

months of food self-sufficiency due 

to distributed seed 

systems/agricultural input for 

beneficiary households 

0 increased months of 

food self-sufficiency 

prior to distributed seed 

systems/agricultural 

input for beneficiary 

households 

 

2 increased months of food self-

sufficiency due to distributed seed 

systems/agricultural input for 

beneficiary households 

4 increased months of food 

self-sufficiency due to 

distributed seed 

systems/agricultural input 

for beneficiary households  

4 increased months of food self-

sufficiency due to distributed 

seed systems/agricultural input 

for beneficiary households  

Number of people benefiting from 

seed systems/agricultural input 

activities, disaggregated by sex 

0 people benefiting from 

seed systems/agricultural 

input activities 

500 women benefit from seed 

systems/agricultural input 

activities 

500 women benefited from 

seed systems/agricultural 

input activities 

500 women benefited from seed 

systems/agricultural input 

activities 

Number and percentage of 

beneficiaries demonstrating 

knowledge of appropriate crop 

protection procedures 

Data not available 400 (80%) of beneficiaries 

demonstrate knowledge of 

appropriate crop protection 

procedures 

479 (96%) of beneficiaries 

demonstrated knowledge 

of appropriate crop 

protection procedures 

479 (96%) of beneficiaries 

demonstrated knowledge of 

appropriate crop protection 

procedures 

Beneficiaries receiving VSLA toolkit in 

Hanisimourou 
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Notes on Agriculture and Food Security sector activities: 

 Moringa seeds were distributed to 500 women, selected from 5 villages, who have children under 5 years old, and trainings 

were conducted in small groups comprised of 25 to 30 participants on cooking and conservation. During the post-training 

assessment (as pre- and post-test), 479 beneficiaries demonstrated acquiring new knowledge in the production and 

conservation of Moringa. 

 The IRC provided cultivable land (0.5 hectares) to the 500women selected. This land has access to water, and each village 

received two pumps to facilitate the collection of water. 

 Weekly follow-up visits and monthly post-training monitoring meetings were completed in each village to assess the 

progress of crops and to reinforce aspects of the training; provided by agents of the Ministry of Agriculture.  

 

 

 

 

Training on Moringa cooking in Eggrou 


